

# BELLINGEN MEMORIAL HALL TO HUB UPGRADE

## PROJECT UPDATE



Major project developments over the last month relate to the following:

### GENERAL

- Commencement of civil works for rear carpark off Creek Lane.
- Change over process for electrical metering commenced.
- Installation of balustrade to external access stair commenced.

### MULTIPURPOSE STUDIO

- Internal wall and ceiling linings completed.
- Internal painting works well progressed.
- Joinery fit-off well progressed.
- Electrical fit-off well progressed.
- Hydraulic fit-off well progressed.

### BACK OF HOUSE AMENITIES

- Internal wall and ceiling linings completed.
- Internal painting works well progressed.
- Joinery fit-off well progressed.
- Electrical fit-off well progressed.
- Hydraulic fit-off well progressed.
- Vinyl Flooring and Wall finishes being finalised.

### EXISTING HALL

- Demolition of failed entry awning progressed.
- Stripping of existing paint finish to masonry façade progressed.
- Roofing to Covered Walkway commenced.
- Internal painting works progressed.
- Joinery fit-off progressed.
- Hydraulic fit-off commenced.
- Lower Ground Floor Vinyl Floor and Wall finishes commenced.





